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Compte rendu de la journée de lancement 
 
 

La journée de lancement de l’EQUIPEX DESIR s’est déroulée à l’IPN d’Orsay le 
29 mars 2013. Elle a débuté le matin par une réunion rassemblant l’ensemble des 
acteurs de l’EQUIPEX DESIR. Une seconde réunion s’est tenue l’après midi 
rassemblant les membres du Comité de pilotage de la collaboration DESIR ainsi que 
du Conseil de collaboration. 

Le programme de la journée ainsi que la liste des participants sont fournis en 
Annexe.  

Les présentations données dans le cadre de la réunion de lancement de l’EQUIPEX 
DESIR sont téléchargeables à l’adresse suivante :   

http://www.cenbg.in2p3.fr/desir/-DESIR-EQUIPEX-kick-off-meeting- 
   

 

Compte rendu de la réunion de lancement 
 

Après les mots de bienvenus formulés par le Directeur de l’IPN d’Orsay et le 
Directeur du GANIL, la réunion de lancement s‘est déroulée en plusieurs étapes.  

Les états d’avancement du projet SPIRAL2 dans lequel s’inscrit l’EQUIPEX 
DESIR, celui de la collaboration DESIR définie dans le cadre du DECA  ainsi que 
celui du projet EQUIPEX DESIR ont été présentés par M. Jacquemet, B. Blank et J.-
C. Thomas, respectivement responsables du projet SPIRAL2, porte-parole de la 
collaboration DESIR et coordinateur scientifique de l’EQUIPEX DESIR.   

 Dans un deuxième temps, L. Lammement, chargée de mission scientifique à 
l’ANR en charge du suivi de l’EQUIPEX DESIR a présenté les modalités de suivi de 
projet. 
 Enfin, les différents partenaires impliqués dans l’EQUIPEX DESIR ont 
présenté les lots qui leur incombent dans le cadre du projet.  
 
Les principaux points ressortant de la réunion de lancement sont les suivants : 

- Le démarrage du chantier de la Phase 2 de SPIRAL2 dans laquelle s’inscrit 
celle des bâtiments DESIR est prévu pour la fin 2015. 

- Le bâtiment de production devrait délivrer ses premiers faisceaux radioactifs fin 
2018  

- L’accord de collaboration signé par les futurs utilisateurs de l’installation DESIR 
en janvier 2012 doit évoluer pour prendre en compte le comité de coordination 
de l’EQUIPEX DESIR. Il doit également préciser les missions et l’articulation 
des 4 structures de gouvernance de la collaboration (le comité de pilotage de la 
collaboration, le conseil de collaboration, le comité de management de la 
collaboration et le comité de coordination de l’EQUIPEX) entre elles et avec la 
direction du GANIL et du projet SPIRAL2. 

- L’EQUIPEX DESIR couvre la construction des canaux de transport faisceaux, 
un hall d’expérience de 900 m2 et, avec un complément de financement du 
GANIL et d’une source extérieure, la ligne de faisceau issue de S3. 

http://www.cenbg.in2p3.fr/desir/-DESIR-EQUIPEX-kick-off-meeting-
http://www.cenbg.in2p3.fr/desir/-DESIR-Collaboration-Agreement-
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- ~5 M€ de financement complémentaire sont à trouver pour construire les lignes 
de faisceaux issues du bâtiment de production et de GANIL/SPIRAL ainsi 
qu’une extension de 600 m du hall d’expérience. 

- Les prochaines actions à entreprendre au niveau du management de 
l’EQUIPEX DESIR sont la préparation d’une convention de reversement de 
l’aide et d’un accord de consortium entre les partenaires. 

 
 

Minutes of the Steering Committee and Collaboration Council 
meeting 

 

F. Staley – GANIL Director:  

Building phase (-> 31/12/2017) 

 GANIL coordinates the DESIR EQUIPEX:  
- GANIL must  agree with the use of the EQUIPEX money 
- Building contracts must follow GANIL’s administrative rules 

 Relationship between the GANIL-EQUIPEX management board and the 
DESIR collaboration to be defined in the DECA. 
 

 Operation phase (1/10/12/2017 ->) 

 DESIR scientific strategy: It must take into account what GANIL can provide 
(SPIRAL2 beam time) 

 GANIL rules apply to the installation and the operation of the DESIR 
experimental equipments: It concerns technical, environmental, general safety 
and nuclear safety aspects. 

 Funding of the DESIR operation (running costs, except energy): A financial 
contribution of the users may be requested.  
 
 

B. Blank – DESIR Spokesperson: 

 Reminding that the DEsir Collaboration Agreement (DECA) applies to the 
construction of the DESIR facility and the installation of the equipment, not to 
its operation.   

 Decisions relative to the building construction are taken only by the DECA 
members involved in the DESIR-EQUIPEX project. 

 Modifications of the DECA:  
- composition and management of the DESIR-EQUIPEX Coordination 

Committee 
- connection to the DESIR Collaboration Council and to the Steering 

Committee  

 Evolution of the DECA: towards a MoU for the operation phase. 
 

Management board (Managing Body):  
 J.C. Thomas appointed by GANIL as the DESIR Facility Coordinator. Its 

mission is to report to the GANIL and SPIRAL2 managements. 
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 A DESIR technical coordinator (level = research engineer) should be 
appointed by GANIL and join the DESIR Management board. 

  
Steering committee (Political Body):  
 D. Guillemaud-Mueller elected as the chair of the Steering Committee: 8 votes 

in favour, 1 abstention 
 G. Neyens elected as the vice chair: 8 votes in favour, 1 abstention 
 The EQUIPEX Coordinator will be permanently invited to the Steering 

Committee meetings  to report on the progress of the construction 
 The Steering committee makes decisions on: 

- the scientific strategy  
- on the utilization of the funding outside the DESIR-EQUIPEX 

 It may decide on the phasing of the beam line construction and on the building 
extension. 

 It is advised by the DESIR Collaboration Council.  
 It is connected to the GANIL and SPIRAL 2 committees. 

 
Members: 

- Dominique Guillemaud-Mueller, CNRS - IN2P3 
- Patricia Roussel-Chomaz, CEA - DSM 
- Marek Lewitovitz, GANIL Caen 
- Philippe Moretto, CEN Bordeaux-Gradignan 
- Jean-Antoine Scarpaci, CSNSM Orsay 
- Marc Rousseau, IPHC Strasbourg 
- Faycal Azaiez, IPN Orsay 
- Dominique Durand, LPC Caen 
- Peter Thirolf, LMU Munich 
- Guillermo Mena Marugan, CSIC Madrid 
- Gerda Neyens, KU Leuven 
- Jonathan Billowes, U Manchester 
- Sergei Dmitriev, JINR Dubna 
- Francisco Botella Olcina, IFIC Valencia 
- Cayetano Lopez Martinez, CIEMAT Madrid 
- Francisco Calvino Tavares, UPC Barcelona 

 
Collaboration Council (Scientific body) 

 B. Blank elected as the DESIR Spokesperson: 10 votes in favour, 1 abstention 

 A S3 representative should enter the Collaboration Council. The SPIRAL2 
scientific coordinator will be permanently invited to the Collaboration Council 
meetings 

Members: 
- Pierre Delahaye, GANIL Caen 
- Stéphane Grévy, CEN Bordeaux-Gradignan 
- David Lunney, CSNSM Orsay 
- Philippe Dessagne, IPHC Strasbourg 
- David Verney, IPN Orsay 
- N.N., LPC Caen 
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- Peter Thirolf, LMU Munich 
- Maria Jose Garcia Borge, CSIC Madrid 
- Gerda Neyens, KU Leuven 
- Paul Campbell, U Manchester 
- Yuri Penionzkevich, JINR Dubna 
- Jose Luis Tain, IFIC Valencia 
- Daniel Cano Ott, CIEMAT Madrid 
- N.N., UPC Barcelona 

Members ex officio: 
- DESIR Spokesperson 
- DESIR Facility coordinator 

 
 
A.O.B 

 Joint scientific and applied physics projects granted through European 
programs can help bringing CEA (DSM, DAM) in the DESIR Collaboration.  

 An EPJA special issue about SP2 will be written by January 2014. It will include 
a section devoted to the low-energy physics program of SPIRAL2 (S3-LEB + 
DESIR). 

 The SHIRaC+HRS ensemble kept for the time being in the DESIR perimeter.  
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Annexe 1  
Programme de la journée de lancement EQUIPEX-DESIR 

 
Friday, March 29, 2013 - IPN Orsay  

 

10h-10h15 : accueil  

Réunion de lancement EQUIPEX DESIR  
Chair : S. Gales, IPNO  

10h15 -  Mot de bienvenue  à l’IPNO : F. Azaiez, IPNO  

10h20 -  Mot d’introduction : F. Staley, GANIL  

10h25 – 12h30 

- Etat du projet SPIRAL2 (planning) : M. Jacquemet, GANIL  

- Etat de la collaboration DESIR (organisation, avancement) : B. Blank, CENBG  

- Etat du projet EQUIPEX-DESIR (organisation, lots) : J.C. Thomas, GANIL  

- Modalités de suivi de projet : Laura Lallement, ANR 

- Présentation des partenaires (lots, budget, manpower)  

o GANIL-CIMAP : J.C Thomas, GANIL  

o CENBG : B. Blank  

o IPHC : Ph. Dessagne  

o IPNO : L. Perrot  

o LPCC : D. Durand  

12h30 – 13h 

- Financement complémentaire : 

o Tutelles, ANR, FEDER, Collaborations internationales  

 

13h00 – 14h30 Déjeuner – Salle A015  

 

Steering Committee and Collaboration Council meeting 
Chair: B. Blank, CENBG 

14h30 – 16h00 

- Introduction: F. Staley, GANIL  

- Creation of DESIR Steering Committee:  

o Election of chair and vice-chair 

o Discussion about the DESIR Management Board 

- Creation of DESIR Collaboration Council:  

o Election of DESIR spokes-person  

 

16h00-17h00  

- Coffee break 

- Visit of the ALTO facility 
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Annexe 2  

Participant list 
 

IN2P3  

Dominique Guillemaud-Mueller  IN2P3 Assistant Scientific Director, Chair of the DESIR 

Steering Committee 

 

CEA-DSM 

Patricia Roussel-Chomaz       CEA-DSM, representative at the DESIR Steering Committee  

Héloïse Goutte CEA-DSM, representative of IRFU 

 

ANR 

Laura Lallement  DESIR-EQUIPEX Administrative and Scientific Supervisor 

Ouafia Belhoul   DESIR-EQUIPEX Administrative Supervisor 

 

CNRS Regional Delegation in Normandy 

Vincent Goujon CNRS Regional Delegate 

 

GANIL 

Florent Staley   GANIL Director 

Marek Lewitowicz  GANIL Assistant Director, GANIL representative at DESIR Steering 

 Committee 

Marcel Jacquemet  SPIRAL2 Project Manager 

Hervé Savajols  SPIRAL2 Scientific Coordinator  

Jean-Charles Thomas DESIR-EQUIPEX Coordinator, DESIR Facility Coordinator 

Ketel Turzó   European Project Manager 

Pierre Delahaye  GANIL Representative at DESIR Collaboration Council 

Sabrina Lecerf DESIR-EQUIPEX Administrative Assistant 

 

CEN Bordeaux-Gradignan 

Philippe Moretto CENBG Director, CENBG representative at DESIR Steering 

Committee 

Bertram Blank DESIR Spokesperson, DESIR-EQUIPEX Scientific Coordinator for 

CENBG 

Franck Delalee DESIR-EQUIPEX Technical Coordinator for CENBG 

Stéphane Grévy CENBG Representative at DESIR Collaboration Council 

 

IPN Orsay 

Faical Azaiez  IPNO Director, IPNO representative at DESIR Steering Committee 

Sydney Gales Former IN2P3 Assistant Scientific Director and former GANIL 

Director 

Luc Perrot  DESIR-EQUIPEX Scientific and Technical Coordinator for IPNO 

Fadi Ibrahim  Head of IPNO Physics Division 

Saïd Essabaa  Head of IPNO Accelerator Division 
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David Verney Scientific coordinator of ALTO facility, IPNO Representative at 

DESIR Collaboration Council 

 

CSNSM Orsay 

Jean-Antoine Scarpaci CSNSM Director, CSNSM representative at DESIR Steering 

Committee 

Dave Lunney CSNSM Representative at the DESIR Collaboration  Council 

 

Paris-Sud University 

Antoine Boudet Administrative Supervisor 

 

IPHC Strasbourg 

Philippe Dessagne DESIR-EQUIPEX Scientific Coordinator for IPHC, IPHC 

Representative at the DESIR Collaboration Council  

François Leblanc IPHC physicist, LUMIERE collaboration 

 

LPC Caen 

Dominique Durand LPC Director, LPC representative at DESIR Steering Committee 

Lynda Achouri LPC Physicist 

 

 

K.U. Leuven 

Gerda Neyens Vice-chair of the DESIR Steering Committee, K.U. Leuven 

representative at the DESIR Collaboration Council, LUMIERE 

collaboration 

IFIC Valencia 

Jose Luis Tain  IFIC Valencia representative at the DESIR Collaboration Council 

 

JINR Dubna  

Dmitri Testov  JINR Dubna representative, TETRA    collaboration 

 

MPIK Heidelberg  

Pauline Ascher MPIK collaborator 

Sarah Naimi   MPIK collaborator 

 
 


