

DESIR meeting - SPIRAL2 week

- 9h00 - 9h20: Welcome address - B. Blank (CENBG)**
- 9h20 - 9h35: DESIR within SPIRAL2 Phase 2 - J.-M. Lagniel (GANIL)**
- 9h35 - 9h50: Possible layouts of the DESIR facility - J.-C. Thomas (GANIL)**
- 9h50 - 10h05: Status of SHIRAC - G. Ban (LPC Caen)**
- 10h05 - 10h20: Status of the HRS - T. Kurtukian-Nieto (CENBG)**
- 10h20 - 11h40: High efficiency ^3He neutron detector for DESIR**
D. Testov (FLNR JINR) 10h40 - 11h10: Discussion

SPIRAL2 week, January 25-28, 2010, Memorial Caen

What is new:

- RFQ Cooler SHIRAC: ... talk of Gilles
- High-resolution separator HRS: ... talk of Teresa
- Buildings: ... talks of Jean-Michel et Jean-Charles
- Beam lines: ... Indian connection?
- GPIB: ... LPCtrap???
- Identification station: ... IPHC Strasbourg
- Safety: ... SENAC/CEA Saclay?

What is not new:financial problems...

- **RFQ and HRS buildings:** included in SPIRAL2
- **RFQ:** 350 k€ (CPER, but « nucléarisation »)
- **HRS:** 1500 k€
- **beam lines:** 4500 k € (to some extent maybe India)
- **DESIR building:** 6.2 – 7.4 M €
- **Stable sources and GPIB:** 225 k€
- **Identification station:** 70 k€ + detection
- **Command & Control:** ?

What next:

- need of technical coordinator for DESIR
- define the room needed for RFQ – HRS (march 2010)
- SAC will request day-one experiments: dead line ☒ october 2010
 - ☒ ☒ need of DESIR Physics workshop
 - ☒ ☒ DESIR workshop in Leuven
 - May 26-28, 2010
 - August 25-27, 2010
- HRS: 3 years of construction ☒ ready and installed end of 2013
 - ☒ ☒ order of magnets in 2011
 - ☒ ☒ need of structure: steering committee etc.
- too early for DESIR steering committee
- decision about DESIR construction mid-2011